

VEDHKRIT IT PRODUCT ROADMAP (FY 2026–27)

Stage	Timeline	Development Objective	Major Deliverables	Expected Outcome
Stage 1: Platform Foundation	1 July – 31 July 2026	Launch Vedhkrit MVP and establish digital presence.	• Website Development • Android App (Beta) • Student Registration • Parent Registration • School Registration • Mentor Registration • Membership Module • Payment Gateway • Admin Panel • Basic CMS	Platform Live, Initial User Acquisition
Stage 2: Core Learner Development Platform (Beta)	1 August – 31 August 2026	Launch Vedhkrit's core USP modules.	• Assessment Engine (Beta) • Mentor Management (Beta) • Career Readiness Framework (Beta) • Student Growth Tracker (Beta) • Parent Dashboard (Beta) • School Dashboard (Beta) • Basic Reports	Core Product Ready for Beta Testing
Stage 3: Product Validation & Optimization	1 September – 30 September 2026	Improve the platform based on early user feedback and prepare for school onboarding.	• Question Bank (Phase 1) • Report Automation • Notification System	2,000–2,500 Registrations 300+ Paid Members

VEDHKRIT IT PRODUCT ROADMAP (FY 2026–27)

			• UI/UX Improvements • Performance Optimization • Security Enhancements • Bug Fixes	
Stage 4: Stable Release (Version 1.0)	1 October – 31 October 2026	Deliver a stable production platform integrated with the Centre of Excellence (COE).	• AI Assessment Reports (Phase 1) • Student Portfolio • Goal Tracking System • Mentor Dashboard • School Analytics • Parent Reports • Mobile App Improvements	Production-Ready Platform & COE Integration
Stage 5: Investor Ready Platform (Version 2.0)	1 November – 31 December 2026	Complete the technology ecosystem and demonstrate scalability.	• AI Career Intelligence (Phase-1) • Learning Analytics • CRM & Lead Management • COE Management System • Subscription Management • Franchise Management Module (Phase-1) • Franchise Lead Management • Franchise Performance Dashboard • MIS Reports • Security & Performance Optimization	Investment Ready Product